
 
 

 

CLEANUP 
 
EXPEDITED UST CLOSURE  
 
LEAD ACTIVITY 
Naval Air Station (NAS) North Island  
 
STATUS 
Complete  
 
MISSION 
Obtain closure of a leaking Underground Storage Tank (UST) site in the shortest 
practicable time  
 
DESCRIPTION 
NAS North Island completed an expedited characterization, removal, and remediation 
project for regulatory site closure for an UST site. A cooperative effort facilitated this 
project and included NAS North Island, Southwest Division Naval Facilities Engineering 
Command (SWDIV), Naval Command, Control, and Ocean Surveillance Center 
(NCCOSC), Research, Development, Test, and Evaluation (RDT&E) Division, Public 
Works Center (PWC) UST removal teams, regulatory agencies, and contractors. This 
process, which normally requires up to 5 years, was completed and site closure was 
requested in less than 100 days.  
 
Before the UST was removed, Site Characterization and Analysis Penetrometer System 
(SCAPS) was used to delineate the extent of soil contamination adjacent to a petroleum 
UST located at Building 489. The SCAPS work indicated that the extent of soil 
contamination was limited; therefore, a work plan was prepared for overexcavation of 
contaminated soil at the time of UST removal. PWC removed the UST and excavated 
contaminated soil. About 200 cubic yards of contaminated soil was transported to a 
local thermal desorption facility for treatment. The treated soil was hauled back to the 
site and used to backfill the UST excavation. No further action is required by the 
regulatory agencies at this site.  
 
Approximate costs for the expedited UST closure were as follows:  

•  UST removal and soil excavation cost $69,000  
•  Shoring (due to proximity to an aircraft taxiway) cost $75,000  
•  Geological interpretations, soil sampling, oversight, planning, reporting, field 

work, and analyses cost $80,000  
•  Contaminated soil transportation and treatment cost $12,000  
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